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NOTE: Delete, revise, or add to the text in this
section to cover project requirenents. Notes are
for designer information and will not appear in the
final project specification.

Thi s broadscope section covers preconstruction and
progress neetings.
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PART 1 GENERAL
1.1 SUMVARY

The requirenents of this Section apply to, and are a conponent part of,
each section of the specifications.

1.2 REFERENCES
Not Used

1.3 SUBM TTALS
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NOTE: Review subnmittal description (SD) definitions
in Section 01330 SUBM TTAL PROCEDURES and edit the
following list to reflect only the submttals
required for the project. Subnmittals should be kept
to the mininumrequired for adequate quality
control. Include a columar list of appropriate
products and tests beneath each submittal

descri ption.
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The followi ng shall be submitted in accordance with Section 01330 SUBM TTAL
PROCEDURES i n sufficient detail to show full conpliance with the
speci fication:

SD-01 Preconstruction Subnmittal s

A Project Submittal Schedule shall be subnmitted in accordance with
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1.

paragraph entitled, "Project Meetings," of this section

The Contractor shall submit a Monthly Progress Report at the first
nmeeti ng of each nonth.

4 PRECONSTRUCTI ON CONFERENCE

The Contractor shall attend a preconstruction conference schedul ed by the
Contracting O ficer. Wrk shall not conmmence prior to the conference.
[ Subcontractor representatives shall attend.]

Di scussi on shall address project orientation, personnel contact, safety
i ssues, permits, deficiencies, and the location of the Contractor's office.

.5 PRQIECT MEETI NGS

The Contractor shall attend [weekly] [nonthly] project meetings schedul ed
by the Governnent. [The Contractor's Superintendent shall attend schedul ed
proj ect neetings.] [Subcontractor representatives shall attend.]

A Monthly Progress Report shall be submitted with the progress schedul g,
and shall address potential factors of delay, deficiencies, material
delivery schedules, submttals, and safety issues.

A Project Submittal Schedule shall be submitted showi ng full coordination
with the project schedule. Al products and tests under each subnmitta
nunber shall be prioritized and |inked to the progress schedul e.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTI ON

Not Used

-- End of Section --
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